


## Verified C-TS412-1909 dumps Q&As 100% Pass in First Attempt Guaranteed Updated Dump from Actualtests4sure [Q22-Q43]



Verified C-TS412-1909 dumps Q&As 100% Pass in First Attempt Guaranteed Updated Dump from Actualtests4sure [Q22-Q43]

Verified C-TS412-1909 dumps Q&As 100% Pass in First Attempt Guaranteed Updated Dump from Actualtests4sure  
Pass SAP Certified Application Associate C-TS412-1909 Exam With 112 Questions

### NEW QUESTION 22

How can you search in the structure overview based on the user status? Note: There are 2 correct Answers to this question.

- \* By searching for the individual status
- \* By searching for the status profile
- \* By searching via status selection profile
- \* By searching via status combination code

### NEW QUESTION 23

Project structure

You want use a template to create a new project with network in the Project Builder (CJ20N). Which template can you use in Project builder?

Note : there are 3 correct answer for this question.

- \* Project milestone
- \* Standard network
- \* Standard Project definition
- \* Project version.
- \* Project definition

#### NEW QUESTION 24

How are earliest dates and latest dates of activities scheduled?

- \* Earliest dates are scheduled by backward scheduling, and latest dates by forward scheduling.
- \* Earliest dates and latest dates are scheduled by forward scheduling.
- \* Earliest dates are scheduled by backward scheduling, and latest dates by copying the earliest dates.
- \* Earliest dates are scheduled by forward scheduling, and latest dates by backward scheduling.

#### NEW QUESTION 25

Which planning method can prevent further rescheduling of activities?

- \* Partial confirmation of activities
- \* Capacity requirements activation
- \* Capacity levelling
- \* Workforce planning

#### NEW QUESTION 26

Float time is calculated during scheduling.

Which of the following statements about float time are correct?

Note: There are 3 correct answers to this question

- \* Float time can be negative
- \* Activities with the time constraint  $\leq$  Must start on  $\leq$ ; always have a negative float time
- \* The float time of WBS elements is calculated by extrapolation
- \* By default, critical activities have a float time, which is less than or equal to zero
- \* The maximum size of a free float is as large as the total float of an activity

#### NEW QUESTION 27

Which object is relevant in assembly processing to create an assembly order for the SD document?

- \* Project profile
- \* Item category
- \* Requirement class
- \* Control key

#### NEW QUESTION 28

The system status of a WBS element is created (CRTD). Which business process is allowed for this WBS element?

- \* Calculation of actual values
- \* Creation of purchase orders

- \* Activity allocation
- \* Goods receipt for purchase orders

### NEW QUESTION 29

An external component is assigned to a network activity. The delivery date for the purchase requisition depends on the dates of the network activity. What controls whether the delivery date is defined by the earliest or latest scheduled dates?

- \* The control key
- \* The scheduling parameters for the network
- \* The network profile
- \* The table of MRP controllers

### NEW QUESTION 30

You want to determine the planned costs for an internally processed activity. Which data do you need?

Note: There are 2 correct Answers to this question.

- \* Activity type
- \* Duration
- \* Work
- \* Profit center

### NEW QUESTION 31

Budgeting is implemented for projects. The budget has been adjusted several times. What standard report type provides an overview of adjustments on the budget?

- \* Structure overview for budgets
- \* Cost element report on budget updates
- \* Hierarchical report on budget updates
- \* Line item report for budgets

### NEW QUESTION 32

How can you confirm the working hours of different work centers for a single activity?

- \* Enter direct activity allocation assigning multiple work centers.
- \* Assign multiple work centers to the activity.
- \* Enter multiple work centers within a single confirmation.
- \* Create multiple confirmations for the activity and use the appropriate work center for each confirmation.

### NEW QUESTION 33

What are the prerequisites for delivering materials from the project? Note: There are 2 correct Answers to this question.

- \* A shipping point is necessary.
- \* A sales order must be created in advance.
- \* A sold to party is necessary.
- \* A delivery document type must be configured.

### NEW QUESTION 34

Material

How can the system activate requirements (such as reservations or purchase requisitions)?

Note: There are 2 correct answers to this question

- \* Immediately, by saving the project
- \* Automatically, using the requirement date and the replenishment lead time
- \* Using a standard milestone activity
- \* When releasing a network or an activity

### NEW QUESTION 35

Project Structure

Which statement regarding the creation of a new work breakdown structure (WBS element) are true?

Note : there are 3 correct answer for this question.

- \* You can create several WBS elements per level.
- \* A new work breakdown structure must contain up to 10 levels.
- \* A WBS element of the new project can be assigned to a different project definition.
- \* WBS element can be a planning element, an account assignment element, and a billing element at the same time.
- \* The WBS structure can contain several level 1 WBS element, (es configurable por perfil de proyecto)

### NEW QUESTION 36

Where do you control whether a project stock is managed as valuated or non-valuated project stock?

- \* In the network activity
- \* In the WBS element
- \* In the material master
- \* In the project definition

### NEW QUESTION 37

Which of the following apply to dynamic item processor (DIP)? Note: There are 3 correct answers to this question.

- \* Usage of cost elements is mandatory
- \* Sales prices are maintained in the DIP profile
- \* DIP is used to create a quotation
- \* Sources can be based on line items
- \* Material determination is mandatory

### NEW QUESTION 38

You are using networks and external activities in your project. The purchase requisition has been created. What is the sequence for the following business transactions and documents?

- \* Vendor selection -> Purchase order handling -> Invoice receipt -> Purchase order monitoring -> Goods receipt
- \* Credit limit check -> Acceptance of performed services -> Vendor selection -> Purchase order handling

-> Purchase order monitoring -> Goods receipt -> Invoice receipt

- \* Vendor selection -> Purchase order creation -> Service entry sheet creation -> Service entry sheet approval
- \* Vendor selection -> Purchase order handling -> Purchase order monitoring -> Goods receipt

### NEW QUESTION 39

You want to allocate overhead rates to a WBS element. What must you assign to the WBS element?

- \* Investment profile
- \* Settlement rule
- \* Results analysis key
- \* Costing sheet

### NEW QUESTION 40

A component is assigned to a network activity. What are the prerequisites to generate project stock reservations? Note: There are 3 correct Answers to this question.

- \* A procurement indicator must be assigned to the activity.
- \* The material master of the component must permit project stock management.
- \* The network is assigned to a sales order item.
- \* The network activity is assigned to a WBS element.
- \* The Project Stock indicator is set in the project definition (non-valuated or valuated).

### NEW QUESTION 41

How can you grant individual authorization for WBS elements and networks?

- \* Define a user status to lock the business transaction Update Project.
- \* Set the system status to Lock Master Data.
- \* Activate access control lists (ACL) for the user master record.
- \* Activate access control lists (ACL) for the project profile and the network profile.

### NEW QUESTION 42

You used reductions to reduce the scheduled duration of all internally-processed activities in your project. However, the duration did not change after overall network scheduling.

What do you check? Note: There are 2 correct Answers to this question.

- \* If the reduction strategy is set in each activity
- \* If the maximum reduction level is less than 100
- \* If the appropriate reduction type is set in the parameters for network scheduling
- \* If the reduction strategy is set in the network header

### NEW QUESTION 43

You want to use billing for a customer project. Which customizing object controls the billing of sales order items?

- \* Requirements type
- \* Requirements class
- \* Item category
- \* Schedule line category

### SAP C-TS412-1909 Certification Exam Topics:

Topic Areas Topic Details, Courses, Books **Dates > 12%** Describe the importance of various dates which can be tracked for projects S4122 (SAP S/4HANA 1909) **Reporting < 8%** Determine general reporting requirements and reporting requirements for cost centers. Configure cost center reporting and create report painter reports S4120 (SAP S/4HANA 1909) **Cost and Budgets > 12%** Describe procedures for establishing budgets and reporting costs. S4123 (SAP S/4HANA 1909) **Material > 12%** Explain Work breakdown structure BOM, BOM PS Interface, component assignment in the network, material procurement S4122 (SAP S/4HANA 1909) **Project Structures > 12%** Name the components of Work Breakdown Structure, Network and activities, Milestones S4121 (SAP S/4HANA 1909) S4122 (SAP S/4HANA 1909) **Revenues and Payments > 12%** Describe the characteristics of Revenues & Payments. S4123 (SAP S/4HANA 1909)

**Pass C-TS412-1909 Tests Engine pdf - All Free Dumps:** <https://www.actualtests4sure.com/C-TS412-1909-test-questions.html>