


[Feb 19, 2023 Fully Updated Dumps PDF - Latest PRINCE2-Foundation Exam Questions and Answers [Q83-Q103]



[Feb 19, 2023] Fully Updated Dumps PDF - Latest PRINCE2-Foundation Exam Questions and Answers [Q83-Q103]

[Feb 19, 2023] Fully Updated Dumps PDF - Latest PRINCE2-Foundation Exam Questions and Answers
100% Free PRINCE2-Foundation Exam Dumps to Pass Exam Easily from Actualtests4sure

NO.83 Which is an objective of the Managing a Stage Boundary process?

- * Understand what has gone well and what can help the next stage
- * Review and approve the next Stage Plan
- * Assure the Project Board that all project products have been completed and approved
- * Prepare an Exception Report to advise the Project Board of a forecast deviation from tolerance

NO.84 Which is a true statement about PRINCE2 event-driven controls?

- * Event-driven controls take place at predefined periodic intervals
- * Event-driven controls are produced at the frequency defined in a Work Package
- * Event-driven controls are used for decision making
- * Checkpoint Reports are event-driven controls

Section: Volume B

NO.85 Which does the Executive need to ensure is in place before the project is initiated?

- * All Work Packages are authorized
- * An understanding of how the project will contribute to corporate objectives
- * The Project Plan has been approved
- * The Project Initiation Documentation is complete

NO.86 Which of the following statements about quality assurance and Project Assurance is true?

- * Project Assurance is the responsibility of the corporate organization; quality assurance is the responsibility of the Project Board
- * Project Assurance is independent of the Project; quality assurance is only independent of the Project Manager
- * Project Assurance may be delegated within a project; quality assurance must be undertaken by the Project Board
- * Project Assurance ensures compliance to standards within the project environment; quality assurance ensures compliance across the organization

NO.87 Which is an objective of the Starting up a Project process?

- * Identify who will be responsible for creating the Project Plan
- * Agree how the project will be monitored and controlled after initiation
- * Authorize the Project Manager to proceed with the initiation stage
- * Agree how issues and changes will be identified, assessed and controlled

NO.88 Which product identifies how often stakeholders require information?

- * Communication management approach
- * Quality management approach
- * Change control approach
- * Risk management approach

Explanation

Reference

http://prince2.wiki/Communication_Management_Strategy_Template#Content_of_the_Communication_Manage

NO.89 Which of the following is NOT part of quality control?

- * Maintaining the documentation that records the approval of products
- * Checking that the project's direction and management are adequate for the nature of the project
- * Obtaining acceptance of the project product from relevant stakeholders
- * Implementing the relevant quality methods and responsibilities

NO.90 Which is a purpose of a Project Brief?

- * Enable the assembly of the project mandate
- * Describe the reporting requirements of the various layers of management involved with the project
- * Describe how changes to products will be controlled
- * Provide a solid basis for the initiation of the project

NO.91 What should the benefits management approach define?

- * What actions will be taken to ensure the project's outcomes are achieved
- * What will be used to record the effectiveness of the project's approaches
- * How the project has progressed against its plans
- * The suitability of the project management team structure

Section: Volume B

NO.92 Which process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- * Directing a project

- * Managing a stage boundary
- * Controlling a stage
- * Starting up a project

Explanation/Reference:

Reference <https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-controlling-a-stage-process-in-prince2>

NO.93 Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- * Specify the desired result
- * Provide the resources and skills to deliver the desired result
- * Pay for the project
- * Specify the benefits of the project

NO.94 Which statement about applying the 'tailor to suit the project' principle is CORRECT?

- * PRINCE2 can be tailored to be used with any type of project
- * A technically complex project should NOT tailor PRINCE2
- * The tailoring of PRINCE2 is MOST appropriate for agile projects
- * A project which is part of a programme should NOT tailor PRINCE2

NO.95 Identify the missing word(s) in the following sentence.

The 'controlling a stage' process is used to manage and control each [?] of a project.

- * delivery step
- * benefit
- * delivery stage
- * team plan

NO.96 According to PRINCE2, why might there be more than one business case for a project?

- * There may be more than one management stage in the project
- * The project may be in a commercial environment with a number of suppliers
- * There may be more than one work package being delivered in the project
- * The project may be in a programme environment

Explanation/Reference:

Reference <https://www.prince2primer.com/prince2-practitioner-questions-answers-business-case/>

NO.97 How many tasks does the product-based planning technique describe?

- * One
- * Two
- * Three
- * Four

Section: Volume B

NO.98 Which enables the project's products and all interdependencies to be clearly identified and documented?

- * Product breakdown structure
- * Quality Management Strategy
- * Product-based planning technique
- * Quality review technique

NO.99 Which is a purpose of the 'initiating a project' process?

- * To decide if it is worthwhile to initiate a project
- * To decide on the project approach
- * To establish solid foundations for a project
- * To identify the number of work packages required

Section: Volume B

Explanation/Reference:

Reference http://prince2.wiki/Initiating_a_Project#Objective

NO.100 What theme provides the justification for the project?

- * Quality
- * Plans
- * Progress
- * Business Case

NO.101 Which is a purpose of the Starting up a Project process?

- * Provide information so a decision can be made as to whether a project is viable and worthwhile to initiate
- * Define the means of communication between the project and corporate or programme management
- * Define the project controls
- * Record any identified risks in the Risk Register

NO.102 Who should use the information in a Lessons Report to refine, change and improve the standards within a quality management system?

- * Corporate group
- * Project Board
- * Project Assurance
- * Executive

NO.103 Which is an objective of the 'controlling a stage' process?

- * To review the business justification for the project
- * To replan the current stage when directed
- * To develop products to defined quality criteria
- * To produce a learn plan for the work package

Free PRINCE2-Foundation Exam Questions PRINCE2-Foundation Actual Free Exam Questions:

<https://www.actualtests4sure.com/PRINCE2-Foundation-test-questions.html>