

[Q141-Q162 Exam PRINCE2-Foundation Realistic Dumps Verified Questions Free [Oct 21, 2022]



[Q141-Q162] Exam PRINCE2-Foundation Realistic Dumps Verified Questions Free [Oct 21, 2022]

Exam PRINCE2-Foundation Realistic Dumps Verified Questions Free [Oct 21, 2022 Valid PRINCE2-Foundation Dumps for Helping Passing PRINCE2 Exam!

PRINCE2-Foundation: PRINCE2 Foundation Professional salary

The average salary of a PRINCE2-Foundation: PRINCE2 Foundation exam certified expert in:

- Europe - 49,000 EURO- India - 6,70,000 INR- England - 38,500 POUNDS- United States - 65,000 USD

PRINCE2-Foundation Exam Certification Path

We are giving a flexible alternative to pay via PayPal where you can make payment using a credit card, and you may have concerns on how you can purchase our PRINCE2 bills. You may check their website for further information on that payment if you purchase from a nation like India. Once you have completed your purchase, do not worry, our services are not used to stop only following the sale of one of these products, and we offer after sales services just as **PRINCE2-Foundation exam dumps** is always updated to your profile because we use the review PRINCE2-Foundation practice exams for regular updating. You will have multiple options in order to get the information from the exam dumps we provide first, you will access the dump through an online exam simulator,

where all questions and answers can be put into practice, which provide you with plenty of insight as to how you are doing, how many you scored during your attempt to do so. The second way to access our bought exam dumps is through mobile applications, we have a mobile application that you can download from the App Store, play store, and just log in and use your login and password. If you feel you need some help from our team, we're going to give you priority because we believe in delivering customer service and happiness, and you'll contact us by simply dropping email.

NEW QUESTION 141

Which project management team member represents the interest of those who will operate the project's products to realize the benefits after the project is complete?

- * Executive
- * Senior User
- * Senior Supplier
- * Project Manager

NEW QUESTION 142

Which is a minimum requirement for applying the business case theme?

- * To provide statements of actual benefits at benefits reviews
- * To report on project performance at project closure
- * To define the actions required to confirm the project's benefits are realized
- * To monitor changes to the project plan to identify exceptions

Section: Volume B

Explanation/Reference:

Reference <https://www.whatisprince2.net/prince2-theme-business-case.php>

NEW QUESTION 143

Identify the missing words in the following sentence.

At the end of a stage, the [?] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.

- * Stage Plan
- * Communication Management Strategy
- * Follow-on action recommendations
- * Quality Management Strategy

NEW QUESTION 144

Which are reasons for a benefits management approach?

1. To state how improvements will be measured
2. To confirm that the benefits are realized
3. To estimate the costs of improvement

4. To define the reason for delivering the improvement

- * 1 and 2
- * 2 and 3
- * 3 and 4
- * 1 and 4

Section: Volume B

NEW QUESTION 145

Which is an objective of the Starting up a Project process?

- * Identify who will be responsible for creating the Project Plan
- * Agree how the project will be monitored and controlled after initiation
- * Authorize the Project Manager to proceed with the initiation stage
- * Agree how issues and changes will be identified, assessed and controlled

NEW QUESTION 146

Which of the following is NOT a purpose of the Closing a Project process?

- * Plan the activities required to close a project
- * Enable a comparison of the original objectives of a project against what was actually achieved
- * Enable premature closure if the Project Board request that a project should no longer continue
- * Provide a fixed point at which acceptance for the project product is confirmed

NEW QUESTION 147

Why can PRINCE2 be applied to any type of project?

- * Because it provides the project manager with procedures for managing project risks and issues
- * Because it allows each member of the project management team to fully understand their role and responsibilities
- * Because it separates the management of the project from the specialist work needed to deliver the products
- * Because it provides the project manager with a planning procedure to plan the project more effectively

Section: Volume B

Explanation/Reference:

Reference <https://www.prince2.com/uk/prince2-methodology>

NEW QUESTION 148

Which are advantages of a clear end to a project?

1. No further costs will be incurred by the project
 2. Project products will be transferred to operations and support
 3. All benefits will have been achieved
 4. The project brief will be re-baselined
- * 1 and 2
 - * 2 and 3
 - * 3 and 4

* 1 and 4

Section: Volume B

Explanation/Reference:

Reference http://prince2.wiki/Closing_a_Project

NEW QUESTION 149

What is an advantage of applying the 'manage by stages' principle?

- * The PRINCE2 method can be used for any type of project
- * The project delivers benefits that are aligned with strategic objectives
- * The project has decision points so that it does not run on in an uncontrolled manner
- * Tolerances can be defined for delegated authority

Section: Volume B

NEW QUESTION 150

Which is a purpose of the 'managing a stage boundary' process?

- * To enable the project board to approve the continuation of the project
- * To exercise overall control over the project while delegating day-to-day management
- * To assign work to be controlled by the team manager
- * To define the work that needs to be done to deliver the project product

Section: Volume B

Explanation/Reference: http://prince2.wiki/Managing_a_Stage_Boundary#Objective

NEW QUESTION 151

Identify the missing words in the following sentence, The six aspects of project performance to be managed are [?] costs, timescales and scope,

- * benefits, progress, risk,
- * benefits, quality, risk,
- * change, quality, progress,
- * benefits, customers, quality,

NEW QUESTION 152

During the Managing a Stage Boundary process what product is updated with estimated costs and time for the stage that is about to begin?

- * End Stage Report
- * Team Plan
- * Work Package
- * Project Plan

NEW QUESTION 153

What is the result of the change derived from using the project's product?

- * Benefit
- * Dis-benefit

- * Outcome
- * Output

NEW QUESTION 154

What is the definition of a project outcome?

- * A measurable improvement that is perceived as an advantage by one or more stakeholders
- * The reason for the project
- * The result of the change derived from using the project's outputs
- * The project's specialist products.

NEW QUESTION 155

What problem may occur if projects are not aligned with corporate business strategy?

- * The control of projects may be poor
- * The outputs may be of poor quality
- * The objectives of different projects may overlap
- * The project management approaches used may differ

Section: Volume B

NEW QUESTION 156

Why is it necessary to apply the 'defined roles and responsibilities' principle?

- * Because the people involved in a project should know what is expected of them
- * Because the project management team should be cross-functional
- * Because the user and supplier interests should be involved on a need-to-know basis
- * Because the project manager should represent all the stakeholders of the project

Section: Volume B

NEW QUESTION 157

Which is a purpose of the 'controlling a stage' process?

- * To produce a team plan for the work to be assigned to a team manager
- * To select and implement actions that will resolve deviations from a plan within tolerance
- * To obtain approvals for products delivered in a work package
- * To update a project plan to incorporate the actuals from a stage plan

Explanation

Reference http://prince2.wiki/Controlling_a_Stage#Purpose

NEW QUESTION 158

Which is a minimum requirement for applying the organization theme?

- * Each member of the project management team must have a written role description
- * The roles of the project management team must be combined, wherever possible
- * The project manager must be appointed from the supplier organization
- * The frequency of communication to the project's stakeholders must be documented

Section: Volume B

Explanation/Reference:

Reference http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION 159

Which is a purpose of a Lessons Report?

- * Improve the project management method for future projects
- * Detail open issues and risks that need to be managed after the project has closed
- * Compare the actual performance of the final stage against its plan
- * Provide a summary of the benefits realized during the project

NEW QUESTION 160

Identify the missing word in the following sentence. The risk response type [?] can be used to respond to a threat and an opportunity.

- * Avoid
- * Reduce
- * Share
- * Transfer

NEW QUESTION 161

Which is a purpose of the quality theme?

- * To check that the project is viable and achievable
- * To ensure that the project outputs are agreed
- * To ensure that formal issues are recorded
- * To enable the project to be managed according to plan

Section: Volume B

NEW QUESTION 162

Which statement is FALSE?

- * A project outcome perceived to be negative by one or more stakeholders is a dis-benefit
- * A project's output is any of the project's specialist products
- * A project benefit is only realized after the project has closed
- * A project outcome is the result of the change derived from using the project's outputs

Certification Path

There is no prerequisite for this exam.

PRINCE2-Foundation Exam Dumps For Certification Exam Preparation:

<https://www.actualtests4sure.com/PRINCE2-Foundation-test-questions.html>